

Project ID : **1394**

Project Name : **Challenges in Project Scheduling**

Project Type : **Project Management**

Project Link : <https://www.readymadeproject.com/FullProjectDetail?id=528>

: <https://www.readymadeproject.com/QuickPay?id=528&type=mba>

Project Report Table of Content

UNDERTAKING BY CANDIDATE.....	2
ACKNOWLEDGEMENTS	3
ABSTRACT	4
CHAPTER I – INTRODUCTION.....	7
1.1 Project Management.....	7
1.2 Project Plan.....	10
1.3 Milestone Checklist	10
1.4 Project Management Software’s	10
1.5 Project Lifecycle	11
1.6 Project Stakeholders.....	12
1.7 Project Reviews	12
1.8 The Three Constraints.....	13
CHAPTER 2 – OBJECTIVE AND SCOPE	15
2.1 Objectives of the study.....	15
2.3 Project Scheduling	16
2.4.1 Activity Network Diagram	18
2.4.3 Critical path method (CPM).....	19
2.4.4 Work breakdown structure (WBS)	20
2.4.5 Gantt Chart	21
2.4.6 Time Boxing.....	21
2.5 Project Schedule Management.....	22

2.6 Defining the Schedule.....	24
2.7 Tracking the schedule	26
2.8 Challenges in Project Scheduling	28
CHAPTER 3 – LITERATURE REVIEW	31
3.1 Introduction.....	31
3.2 Developments in scheduling techniques.....	32
3.3 Linear Project Scheduling.....	34
3.4 Constraints in Project Scheduling.....	35
3.5 Project Schedule Example	36
Network Analysis.....	39
CHAPTER 4 – RESEARCH METHODOLOGY	45
CHAPTER V – ANALYSIS.....	48
CHAPTER VI – FINDINGS, CONCLUSIONS & RECOMMENDATIONS.....	60
6.1 Findings.....	60
6.2 Conclusion	60
6.3 Suggestion.....	61
CHAPTER VII – LIMITATION	62
References.....	64

Project Synopsis Table of Content

Introduction	3
Scope of the study / Problem Statement	4
Objectives of Study	5
Literature Review	5
Limitation of the study:	6
Chapter Design:	7
References:	8



Please contact **R. M. Solution.** 📞 +91-9920329254, 📠 +91-22-28550428

✉ : info@readymadeproject.com or ajprofessionals@gmail.com

🌐 <https://www.readymadeproject.com>

** This is readymade project, for new unique, plagiarism free project order please visit
<https://www.readymadeproject.com/TrainingAndDevelopment>