

Project ID : **1406**

Project Name : **Work Breakdown Structure & Its Importance**

Project Type : **Project Management**

Project Link : <https://www.readymadeproject.com/FullProjectDetail?id=540>

: <https://www.readymadeproject.com/QuickPay?id=540&type=mba>

Project Report Table of Content

ABSTRACT.....	4
CHAPTER 1 - INTRODUCTION.....	6
1.1 Project Management	6
1.2 Project Plan	9
1.3 Project Lifecycle	9
1.4 Project Scheduling	10
1.5 Project Scheduling and Tracking Tools	12
1.6 Work Breakdown Structure	13
1.7 WBS Numbering.....	16
1.8 WBS Construction Methods	16
1.9 WBS Types	17
1.10 WBS Dictionary.....	19
1.11 Why use a Work Breakdown Structure?.....	22
1.12 Work Breakdown Structure Guidelines	23
CHAPTER 2 - OBJECTIVES OF THE STUDY	25
2.1 Problem Statement:.....	25
2.2 Scope of the study:.....	26
2.3 Objectives of the study:	27
2.4 Research Methodology	27
CHAPTER 3 - REVIEW OF LITERATURE.....	42
3.1 Work Breakdown Structure	42
3.2 Importance of WBS	43
CHAPTER 4 - RESEARCH METHODOLOGY	47

CHAPTER 5 - ANALYSIS	52
CHAPTER 6 - FINDINGS, SUGGESTIONS AND CONCLUSION.....	62
References.....	65

Project Synopsis Table of Content

1. Introduction	3
2. Statement of Problem	4
3. Objectives of Study	4
4. Research Methodology	5
5. Limitation of the study:	5
6. Chapter Design:	6
7. Literature Review:	6
8. References:	7



Please contact **R. M. Solution.** 📞 +91-9920329254, 📠 +91-22-28550428

✉ : info@readymadeproject.com or ajprofessionals@gmail.com

🌐 <https://www.readymadeproject.com>

** This is readymade project, for new unique, plagiarism free project order please visit
<https://www.readymadeproject.com/TrainingAndDevelopment>