

Project ID : **1277**

Project Name : **Significance of Work Breakdown Structure in Project Planning - an overview**

Project Type : **E Business**

Project Link : <https://www.readymadeproject.com/FullProjectDetail?id=407>

<https://www.readymadeproject.com/QuickPay?id=407&type=mba>

Project Report Table of Content

ABSTRACT.....	4
CHAPTER 1 - INTRODUCTION.....	6
1.1 Problem Statement:.....	6
1.2 Scope of the study:.....	7
1.3 Project Management:	8
1.4 Work Breakdown Structure	9
CHAPTER 2 - OBJECTIVES OF THE STUDY.....	25
2.1 Objectives of the study:	25
2.2 Research Methodology	25
CHAPTER 3 - REVIEW OF LITERATURE.....	40
3.1 Work Breakdown Structure	40
3.2 Importance of WBS	41
CHAPTER 4 - RESEARCH METHODOLOGY.....	45
CHAPTER 5 - ANALYSIS.....	50
CHAPTER 6 - FINDINGS, SUGGESTIONS AND CONCLUSION.....	60
REFERENCES.....	63

Project Synopsis Table of Content

Introduction	3
Statement of Problem	3
Objectives of Study	5
Research Methodology	5
Scope of the study.....	6
Limitation of the study:	6
Chapter Design:	6
Literature Review:	7
References:	8



Please contact **R. M. Solution.** 📞 +91-9920329254, 📠 +91-22-28550428

✉ : info@readymadeproject.com or ajprofessionals@gmail.com

🌐 <https://www.readymadeproject.com>

** This is readymade project, for new unique, plagiarism free project order please visit

<https://www.readymadeproject.com/TrainingAndDevelopment>