

Project ID : **1412**

Project Name : **WBS Approach in Project Management**

Project Type : **Project Management**

Project Link : <https://www.readymadeproject.com/FullProjectDetail?id=546>

: <https://www.readymadeproject.com/QuickPay?id=546&TYPE=MBA>

Project Report Table of Content

ABSTRACT.....	4
CHAPTER 1 - INTRODUCTION.....	6
1.1 Project Management	6
1.2 Project Plan	8
1.3 Project Lifecycle	9
1.4 Project Scheduling	10
1.5 Project Scheduling and Tracking Tools	12
1.6 Work Breakdown Structure	13
1.7 WBS Numbering.....	15
1.8 WBS Construction Methods	15
1.9 WBS Types	16
1.10 WBS Dictionary.....	18
1.11 Why use a Work Breakdown Structure?.....	21
1.12 Work Breakdown Structure Guidelines	22
CHAPTER 2 - OBJECTIVES OF THE STUDY	24
2.1 Problem Statement:.....	24
2.2 Scope of the study:.....	25
2.3 Objectives of the study:	26

2.4 Research Methodology	26
CHAPTER 3 - REVIEW OF LITERATURE.....	41
3.1 Work Breakdown Structure	41
3.2 Importance of WBS	42
CHAPTER 4 - RESEARCH METHODOLOGY	46
CHAPTER 5 - ANALYSIS	51
CHAPTER 6 - FINDINGS, SUGGESTIONS AND CONCLUSION.....	61
REFERENCES	64

Project Synopsis Table of Content

1. Introduction	3
2. Statement of Problem	4
3. Objectives of Study	4
4. Research Methodology	5
5. Limitation of the study:	5
6. Chapter Design:	6
7. Literature Review:	6
8. References:	7



Please contact **R. M. Solution.** 📞 +91-9920329254, 📠 +91-22-28550428

✉ : info@readymadeproject.com or ajprofessionals@gmail.com

🌐 <https://www.readymadeproject.com>

** This is readymade project, for new unique, plagiarism free project order please visit
<https://www.readymadeproject.com/TrainingAndDevelopment>